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1F640 SJ 5 SHOPP $7,125 $18 $1,495 TREE PRUNING AND REMOVAL. 06/09/17 07/21/17 08/18/17 08/31/17 12/06/17 3306 Location(s)

High Risk: Approximately 5000 

dead/dying trees on 11 routes 

need to be physically GPS 

inventoried and marked.  This 

data is also required to be 

completed before the project can 

achieve RTL. The entire project 

delivery, including PA&ED & 3 

PS&E packages, was squeezed 

into 5 months in an attempt to 

get contractors working before 

winter, where it would normally 

take 12 months or more, had we 

not accelerated the schedule. 

There is also a potential cost 

increase due to increase in 

number of dying trees. A funds 

request will be submitted to 

increase capital cost.

40160 TUO 108 SHOPP $2,046 $0 $445 PAVEMENT PRESERVATION. 08/14/13 07/05/17 12/08/16 10/10/17 02/28/18 4 Lane Miles None

0Q180 SJ 088 SHOPP $6,100 $10 $858

DIGOUT AND REPAIR OF LOCALIZED 

FAILURES AND PLACE ASPHALT 

CONCRETE OVERLAY.

09/28/16 06/26/17 11/15/17 12/15/17 06/03/18 18 Lane Miles

This project is being accelerated 

by 1 month from 1/15/18 to 

12/15/17.

0G340 MPA 140 SHOPP $3,126 $13 $620 PAVEMENT REHABILITATION (CAP M). 03/15/16 (A) 07/31/17 12/01/17 12/28/17 07/02/18 6.4 Lane Miles

This project is being accelerated 

by 2 months from 2/2/18 to 

1F730 SJ 099 SHOPP $361 $2 $438

INSTALLATION OF CONCRETE MEDIAN 

BARRIER. 06/01/17 (A) 12/01/17 12/01/17 03/01/18 06/01/18 3 Collisions Reduced None

1E570 MAR 049 SHOPP $1,560 $2 $1,036

CENTERLINE AND EDGE LINE RUMBLE 

STRIP INSTALLATION IN MARIPOSA 

AND TUOLUMNE COUNTIES. 05/15/17 (A) 11/01/17 11/01/17 03/02/18 09/15/18 78 Collisions Reduced

PCR was submitted for June 

CTC approval. 

1C430 AMA 88 SHOPP $4,250 $2 $2,140

CENTERLINE AND EDGE-LINE RUMBLE 

STRIP INSTALLATION IN VARIOUS 

LOCATIONS IN AMADOR AND ALPINE 

COUNTIES. 05/15/17 (A) 11/01/17 11/01/17 03/02/18 09/14/18 403 Collisions Reduced

PCR was submitted for June 

CTC approval. 

1C480 SJ 4 SHOPP $1,403 $5 $586

INSTALL RUMBLE STRIPS AT FIVE 

LOCATIONS ON SR 4 AND 88 IN 

SANOAQUIN AND STANISLAUS 

COUNTIES. 06/30/17 11/28/17 02/19/18 03/20/18 08/13/18 92 Collisions Reduced

PCR was submitted for June 

CTC approval. 

1C440 TUO 108 SHOPP $1,285 $8 $615  RUMBLE STRIP INSTALLATION. 06/30/17 11/28/17 03/12/18 03/20/18 08/13/18 83 Collisions Reduced None

1C460 TUO 120 SHOPP $1,579 $5 $532

INSTALL CENTERLINE, SHOULDER, 

AND EDGE-LINE RUMBLE STRIPS. 05/26/17 (A) 12/15/17 12/28/17 03/30/18 07/09/18 56 Collisions Reduced

PCR was submitted for June 

CTC adoption. 

0W901 STA 108 SHOPP $970 $205 $2,285

UPGRADE ADA RAMPS AND 

SIDEWALKS 09/30/15 (A) 10/20/17 03/01/18 03/30/18 09/17/18 33 Curb Ramps

This project was split from 10-

0W900.                    High Risk: 

Potholing to identify utilities may 

pose a potential risk to the 

schedule.  

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 10

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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1E590 SJ 205 SHOPP $4,150 $0 $961
APPLY HIGH FRICTION SURFACE 

TREATMENT.
10/27/17 02/01/18 02/16/18 05/01/18 09/14/18 264 Collisions Reduced

This project was accelerated and 

is a high priority for Senator 

Canella and Assemblymember 

Gray, RTL was accelerated by 5 

months from 10/23/18 to 5/1/18.   

1C290 STA 099 SHOPP $21,344 $4,060 $2,942 ROADWAY REHABILITATION 11/17/16 (A) 11/01/17 04/02/18 05/01/18 11/15/18 20 Lane Miles None

Y 0X56Y STA 099 SHOPP $450 $0 $397 LANDSCAPE 02/09/17 (A) 01/12/18 02/20/18 05/15/18 11/13/18 89 Collisions Reduced

RTL is being accelerated by 2 

months from 7/23/18 to 5/15/18. 

This is a landscape child project 

split from the construction 

project 10-0V110.

Y 1C060 SJ 099 SHOPP $1,553 $8 $362 ADA ACCESSIBILITY IMPROVEMENTS 07/17/17 01/17/18 05/01/18 05/17/18 12/01/18 40 Curb Ramps

This project is being accelerated 

by 9 months from 2/15/19 to 

5/17/18. A PCR was submitted 

for June CTC approval.                 

High Risk: If any unanticipated 

ROW needs arise, RTL maybe 

delayed.

1E580 MER 165 SHOPP $5,200 $3 $910 RUMBLE STRIP INSTALLATION 06/19/17 02/15/18 03/23/18 05/24/18 11/14/18 192 Collisions Reduced
PCR was submitted for June 

CTC approval. 

Y 1C270 STA 005 SHOPP $5,477 $7 $2,645 REPLACE SRRA BUILDINGS. 04/14/17 (A) 12/01/17 05/01/18 05/25/18 11/28/18 2 Location(s)

This project was accelerated and 

is a high priority for Senator 

Canella and Assemblymember 

Gray, RTL is being accelerated 

by 2 months from 7/27/18 to 

5/25/18. A PCR will be done in 

first quarter of 17/18 to increase 

the project cost by $13M.              

High Risk: Duration required by 

external agencies to approve the 

draft structural plans, which 

typically requires 3 to 6 month 

for the permit approval process. 

The new project schedule 

allocated 3 months. 

0P550 SJ 132 SHOPP $23,373 $34 $5,202
SEISMIC RETROFIT OF ELEVEN 

BRIDGES.
11/02/15  (A) 03/30/17 (A)  05/15/18 06/01/18 11/28/18 10 Bridge(s)

Low Risk: US Bureau of 

Reclamation approval and 

Department of Water Resources 

may delay RTL. 

Y 1C870 STA 099 SHOPP $4,929 $30 $1,165
UPGRADE APPROACH SLABS, JOINT 

SEALS AND OVERLAY.
06/28/17 02/16/18 03/15/18 06/01/18 11/14/18 6 Bridge(s)

This project was accelerated and 

is a high priority for Senator 

Canella and Assemblymember 

Gray, RTL was accelerated by 

10 months from 4/7/19 to 6/1/18. 

0X720 SJ 005 SHOPP $3,060 $10 $680
ROADSIDE PAVING, MVP'S AND 

ACCESS GATE CONSTRUCTION
09/07/17 03/10/18 05/16/18 06/15/18 02/08/18 61 Location(s)

This project is being accelerated 

by 4 months from 10/18/18 to 

6/15/18.

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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0V110 STA 099 SHOPP $8,300 $17 $2,244

EXTEND THE BECKWITH ROAD NB 

AND SB OFF-RAMP DECELERATION 

LANE TO IMPROVE THE DIVERGE 

SECTION AND ELIMINATE MAINLINE 

QUEUE; EXTEND NB AND SB ON-RAMP 

ACCELERATION TO IMPROVE THE 

MERGE SECTION AND PROVIDE 

ADDITIONAL ACCELERATION LANE 

LENGTH.

07/28/17 04/03/18 04/13/18 06/15/18 11/16/18 197* Collisions Reduced

A PCR is currently being 

processed to change the 

performance measure from 197 

collisions reduced to 18 

collisions reduced due to a 

change in performance measure 

calculation formula.                       

Low Risk: The schedule 

developed during the PID phase 

did not factor in adequate time to 

design the project. To address 

this error, additional time is 

added for design of the project 

while OE review time is 

shortened accordingly, from 14 

weeks to 10 weeks. To mitigate 

the delivery risk due to 

shortened OE review, 100% 

PS&E will be submitted at the 

95% PS&E milestone. 

0W620 MER 005 SHOPP $2,271 $0 $951

REPLACE PUBLIC WATER SYSTEM 

AND ONSITE WASTEWATER 

TREATMENT SYSTEM

05/30/17 (A) 02/15/18 04/30/18 06/15/18 10/30/18 1 Location(s)

None

1E350 MER 059 SHOPP $3,228 $396 $1,752
INTERSECTION SAFETY 

IMPROVEMENTS.
06/30/17 02/15/18 05/15/18 06/15/18 12/01/18 60 Collisions Reduced

None

0L020 SJ 099 SHOPP $14,653 $480 $5,180 BRIDGE REPLACEMENT 09/06/16 (A) 01/15/18 06/15/18 06/15/18 01/15/19 1 Bridge(s)

High Risk: A permit is required 

from the Central Valley Flood 

Protection Board, which typically 

requires 9-12 months to process. 

At this time, the permit 

application has not been 

submitted because a 

geotechnical design report 

(GDR) is required, and the high 

water levels caused by the winter 

rain season prevents staff from 

executing the drilling required to 

obtain data for the GDR. In 

addition, there is a potential 

delay on the ROW Cert caused 

by reducing the ROW lead time 

by 3 months, from 24 to 21 

months. 
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1C540 TUO 108 SHOPP $4,090 $113 $1,638

CONSTRUCT A ROUNDABOUT OR 

INSTALL TRAFFIC SIGNALS AT THIS 

INTERSECTION

06/28/18 04/11/18 06/05/18 06/29/18 01/10/19 18 Collisions Reduced

High Risk: Risk design to 

accelerate the preliminary 

engineering will be done with 

State-Only funds. Any delays of 

getting responses from 

environmental regulatory list 

permits agency during 

consultation could delay PA&ED 

and slip RTL. 
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